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 FACILITY/CHANNEL FLINTKOTE CHANNEL (REACH 7A, 7B, & 7C) 

DIMENSIONS CONCRETE-LINED TRAPAZOIDAL CHANNEL(S) 

1,000’ LENGTH  

8’ BOTTOM WIDTH   

16’ TOP WIDTH  

3’ CHANNEL DEPTH  --  6” AVERAGE SEDIMENT DEPTH 

CUBIC YARDS:  125-175 (APPROXIMATE) 

MAXIMUM CUBIC YARDS: 300 

MAINTENANCE METHOD MECHANIZED SEDIMENT & VEGETATION REMOVAL 

EQUIPMENT 

(EQUIPMENT WILL BE 

EQUIVELENT OR SMALLER 

IN SIZE/TYPE) 

 SKID-STEER(S) (BOBCAT S650)  

 DUMP TRUCK(S) & PUP 

TRAILER (20 YD) 

 EXCAVATOR (JOHN DEERE 

50D) 

 GRADALL 

 VACTOR (2100 PLUS PD) 

 SWEEPER (JOHNSON 4000 OR 

TYMCO 500X) 

SCHEDULE: 6-8 DAYS; SA-SUN 6 AM TO 6 PM 

STAFFING: 8 – 12 PEOPLE  

MAINTENANCE PROCEDURE 

CHANNEL SEQUENCE 1. REACH 7A – STATION 0+00 TO 4+10 – CONCRETE ACCESS RAMP 

(FLINKOTE AVE) TO PEDESTRIAN BRIDGE ACROSS CHANNEL 

2. REACH 7B – STATION 4+10 TO 7+41 –  PEDISTRIAN BRIDGE 

ACROSS CHANNEL TO ROSELLE ST 

3. REACH 7C – STATION 8+24 TO 10+80 – ROSELLE ST TO (2) 36” 

REINFORCED CONCRETE PIPES 

ACCESS & LOADING 

AREA(S) 

ACCESS & LOADING AREA-7A FOR REACH 7A – (2,280 SQ FT) 

EQUIPMENT ENTER/EXIT(S) CHANNEL VIA PERMENENT ACCESS 

RAMP LOCATED BETWEEN 11095 AND 11055 FLINKOTE AVE. 

 

ACCESS & LOADING AREA-7B FOR REACH 7B – (30’ X 105’)  

EQUIPMENT LOWERS SKID-STEER INTO CHANNEL FROM EXISTING 

PAVED PARKING LOT LOCATED AT 11040 ROSELLE ST.  

 

ACCESS & LOADING AREA-7C FOR REACH 7C – (842 FT SQ)  

SKID-STEER ENTER/EXIT(S) CHANNEL.  EXCAVATOR STATIONED 

OUTSIDE CHANNEL ABOVE CHANNEL BANK TO REMOVE 

MATERIAL. 

STAGING AREA(S) 

 

 

STAGING AREA-7A: (190’ X 40’) WITHIN EXISTING PAVED PARKING 

LOT & LANDSCAPE AREA LOCATED AT 11065 ROSELLE ST. 

METHODOLOGY REACH 7A: 

1. VACTOR REMOVES STANDING WATER FROM CHANNEL & 

THEN IS POSITIONED AT UPSTREAM END TO CAPTURE ANY 

INCOMING FLOWS.   

2. CREWS INSTALL TEMPORARY GRAVEL BAG CHECK DAM 

ACROSS CHANNEL AT DOWNSTREAM END OF REACH 7A.  

3. SKID-STEER(S) ENTER/EXIT(S) CHANNEL FROM EXISTING 

ACCESS RAMP (ACCESS & LOADING AREA-7A).  
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4. SKID-STEER MOVES MATERIAL TO ACCESS & LOADING 

AREA-7A. 

5. SKID-STEER LOADS WAITING DUMP TRUCK AT ACCESS & 

LOADING AREA-7A.   

6. DUMP TRUCK(S) HAUL MATERIAL TO LEGAL DISPOSAL 

SITE. 

REACH 7B:   

1. CREWS INSTALL TEMPORARY GRAVEL BAG CHECK DAM 

ACROSS CHANNEL AT DOWNSTREAM END OF REACH 7B. 

2. GRADALL LOWERS SKID-STEER INTO CHANNEL AT ACCESS 

& LOADING AREA-7B. 

3. SKID-STEER MOVES MATERIAL FROM PEDESTRIAN BRIDGE 

TO ACCESS & LOADING AREA-7B. 

4. GRADALL STATIONED OUTSIDE AND ABOVE CHANNEL 

BANK IN ACCESS & LOADING AREA-7B SCOOPS MATERIAL 

IN CHANNEL & LOADS INTO DUMP TRUCK. 

5. DUMP TRUCK(S) HAUL MATERIAL TO LEGAL DISPOSAL 

SITE.  

 
REACH 7C: 

1. VACTOR REMOVES STANDING WATER FROM CHANNEL & 

THEN IS POSITIONED AT UPSTREAM END TO CAPTURE ANY 

INCOMING FLOWS.   

2. CREWS REMOVE FENCE AT ACCESS & LOADING AREA-7C. 

3. CREWS INSTALL TEMPORARY GRAVEL BAG CHECK DAM 

ACROSS CHANNEL AT DOWNSTREAM END OF REACH 7C. 

4. SKID-STEER ENTER/EXIT(S) CHANNEL FROM ACCESS & 

LOADING AREA-7C. 

5. SKID-STEER MOVES MATERIAL TO ACCESS & LOADING 

AREA-7C. 

6. EXCAVATOR STATIONED OUTSIDE & ABOVE CHANNEL 

BANK IN ACCESS & LOADING AREA-7C EXCAVATES 

MATERIAL FROM CHANNEL. 

7. EXCAVATOR LOADS MATERIAL INTO WAITING DUMP 

TRUCK IN STAGING AREA-7C. 

8. DUMP TRUCK(S) HAULS MATERIAL TO A LEGAL DISPOSAL 

SITE. 

OPTIONAL METHODOLOGY FOR REACH 7B & 7C IF PRIVATE 

PROPERTY ACCESS IS NOT GRANTED  

1. VACTORS ARE PARKED IN ROSELLE ST NEAR STATION 7+41 

AND 8+24. 

2. CREWS MANUALLY PUSH MATERIAL WITH SHOVELS TO 

VACTOR TUBE. 

3. VACTORS HAUL MATERIAL TO A LEGAL DISPOSAL SITE.   
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POST-MAINTENANCE DEMOBILIZE EQUIPMENT. 

 

REPLACE FENCE AT ACCESS & LOADING AREA-7C. 

 

RESTORE SITE, INCLUDING TEMPORARY ACCESS/LOADING 

AREA(S), TO PRE-MAINTENANCE OR AS-BUILT CONDITION. 

 

REMOVE TEMPORARY CONSTRUCTION BMPS. 

OTHER NOTES 

 

SWEEPERS WILL SWEEP ALL STAGING AREAS, ADJACENT PUBLIC 

RIGHT OF WAY, & TRUCK ROUTES NIGHTLY. 

REMOVE STANDING WATER (IF ANY) WITHIN DRAINAGE FACILITY 

WITH VACTOR.   

NO FUELING TO HAPPEN ON-SITE.  EQUIPMENT WILL BE FUELED 

OFF-SITE. 

CITY WILL IMPLEMENT A WEATHER-TRIGGERED ACTION PLAN, AS 

DESCRIBED IN THE WATER POLLUTION CONTROL PLAN, PRIOR TO 

A FORECASTED SIGNIFICANT RAIN EVENT. 

 


